


PART	SEPT 2015	OCT 2015	NOV 2015	DEC 2015
<b>MAIN FLOOR</b>	<ol style="list-style-type: none"> <li>strip floor of old paint (chemical)</li> <li>grind</li> <li>glass</li> </ol> <ol style="list-style-type: none"> <li>create committee (lead: Bebe)</li> </ol>	<p>*awaiting mo'o/wae installation for primer and paint.</p> <ol style="list-style-type: none"> <li>set-up scaffolding, in-place of laminating table</li> </ol>		<ol style="list-style-type: none"> <li>prep for primer</li> <li>primer (not manu)</li> <li>paint</li> <li>non-skid on main floor &amp; manu</li> </ol>
<b>MOO</b>	<p>*mo'o are fabricated awaiting main floor repair.</p> <ol style="list-style-type: none"> <li>create committee (lead: Bebe)</li> </ol>	<ol style="list-style-type: none"> <li>installation (vacuum bag)</li> </ol>	<ol style="list-style-type: none"> <li>install rub rails</li> <li>cut holes for iako</li> </ol>	
<b>WAE</b>	<ol style="list-style-type: none"> <li>create committee (lead: Bebe)</li> </ol>		<ol style="list-style-type: none"> <li>refurbishment of wae</li> <li>reinforcement of wae</li> </ol>	
<b>MANU</b>	*manu ihu are reinforced, awaiting new paint/non-skid			
<b>IAKO</b>	<p>*materials arrived *building 4-6 new iako</p> <ol style="list-style-type: none"> <li>create committee (lead: Shorty)</li> </ol>	<ol style="list-style-type: none"> <li>transport &amp; set-up laminating table to Hō'ea</li> <li>mill lumber for iako</li> </ol>	<ol style="list-style-type: none"> <li>1<sup>st</sup> set lamination of iako</li> </ol>	
<b>POLA</b>	<ol style="list-style-type: none"> <li>create committee (lead: Mike)</li> </ol>		<ol style="list-style-type: none"> <li>order lumber</li> <li>pickup lumber</li> </ol>	<ol style="list-style-type: none"> <li>plane lumber</li> <li>epoxy (4 coats)</li> </ol>
<b>RAILING</b>	<ol style="list-style-type: none"> <li>create committee (lead: Chadd)</li> </ol>	<ol style="list-style-type: none"> <li>1<sup>st</sup> harvest (Kohala)</li> <li>soak</li> </ol>	<ol style="list-style-type: none"> <li>2<sup>nd</sup> harvest (Kohala)</li> <li>soak</li> </ol>	<ol style="list-style-type: none"> <li>pull 1<sup>st</sup> harvest</li> <li>grind/sand</li> </ol>
<b>RIGGING</b>	<ol style="list-style-type: none"> <li>create committee (lead: Chadd)</li> </ol>	<ol style="list-style-type: none"> <li>remove spliced line from donuts</li> <li>varnish donuts (4 coats)</li> </ol>	<ol style="list-style-type: none"> <li>primer – mast, spar (2 coats)</li> <li>varnish – boom (4 coats)</li> </ol>	<ol style="list-style-type: none"> <li>paint (black) – mast spar (4 coats)</li> <li>splice lines to donuts</li> </ol>
<b>HOE ULI SADDLE HEIAU</b>	<ol style="list-style-type: none"> <li>create committee (lead: Nick)</li> </ol>	<ol style="list-style-type: none"> <li>Mahina/saddlle – sand/grind to wood</li> <li>Mahina – epoxy (10 coats)</li> <li>Kepa – varnish (10 coats)</li> </ol>	<ol style="list-style-type: none"> <li>Mahina/saddle – varnish (10 coats)</li> <li>heiau – varnish (10 coats)</li> </ol>	

PART	JAN 2016	FEB 2016	MAR 2016	APR 2016	MAY 2016
<b>MAIN FLOOR</b>	*main floor, mo' o, wae, manu completed				
<b>MOO</b>					
<b>WAE</b>					
<b>MANU</b>					
<b>IAKO</b>	1. 3 <sup>rd</sup> set lamination of iako (cont.) 2. 2 <sup>nd</sup> set epoxy (10 coats) 3. 1 <sup>st</sup> set varnish (10 coats)	1. 3 <sup>rd</sup> set epoxy (10 coats) 2. 2 <sup>nd</sup> set varnish (10 coats) 3. 1 <sup>st</sup> set lashing	1. 3 <sup>rd</sup> set varnish (10 coats) 2. 2 <sup>nd</sup> set lashing	1. 3 <sup>rd</sup> set lashing	
<b>POLA</b>	*awaiting iako installation			1. set deck 2. router lashing points 3. lash deck	1. lash deck (cont.) 2. paint deck & non-skid
<b>RAILING</b>	1. 1 <sup>st</sup> harvest epoxy (10 coats)	1. 1 <sup>st</sup> harvest varnish (5 coats) 2. 2 <sup>nd</sup> harvest epoxy (10 coats)	1. 2 <sup>nd</sup> harvest varnish (5 coats)	*awaiting iako installation	1. lash railing system: stanchions, rails, nav. plats
<b>RIGGING</b>	1. set lines: stays, running rigging	*awaiting standing of rig prior to splash			
<b>HOE ULI SADDLE HEIAU</b>	*awaiting deck installation				1. lash heiau, saddle, hoe uli